
 

 

 R15-75 

RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY  

OF CAMDEN AND STATE OF NEW JERSEY APPROVING MODIFIED  

SCOPE FOR CHESTNUT AND LINDEN AVENUES FY2013  

NJ DOT MUNICIPAL AID RECONSTRUCTION PROJECT 

 

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the 

Reconstruction of Chestnut and Linden Avenues project in the Borough of Merchantville, Camden County, 

New Jersey; 

 
      WHEREAS, a change Order was developed to itemize and authorize those changes; 

Removal and replacement of additional deteriorated sidewalk within the original project 

 
 
 WHEREAS, the effectiveness of this resolution is contingent upon the approval of the project by the 

New Jersey Department of Transportation and subsequent related appropriations;  

   

 NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change 

Order which is considered not to be the final change order is hereby authorized and approval is hereby 

granted based on the approval of the New Jersey Department of Transportation to revise the original 

contract amount from $185,000.00 to the change order amount of $15,000.00 for a total contract of 

$200,000.00. 

I, Denise Moules, Finance Officer for the Borough of Merchantville hereby certify that funds are available 
for award of this contract in account__________________________. 
 
 
_____________________________________________ 
Denise Moules, Finance Officer 
 
Date: June 8, 2015   ___________________________________________ 
     Edward F. Brennan, Mayor 
 
 
Date: June 8, 2015   ___________________________________________ 
     Denise Brouse, Borough Clerk 
 
 I certify the above to be a true copy of a resolution adopted by the Mayor and Council  
of the Borough of Merchantville on June 8, 2015.  
 
     __________________________________________ 
     Denise Brouse, Borough Clerk 


